
NYS NYWIC/eWIC Project Timeline

ACTIVITY	SCHEDULE
Design & Development	January 2017 – December 2017
 Testing & Training	January 2018 – March 2018
Pilot and Evaluation (4 months) ✓ Pilot Counties: Albany, Schenectady & Rensselaer	April 2018 – July 2018
Statewide Implementation	September 2018 – July 2019

- ✓ NYWIC is the WIC Program’s Management Information System (MIS) necessary for issuing WIC benefits to participants.
- ✓ eWIC is the transition from paper checks to an Electronic Benefit Transfer(EBT) system for redemption of WIC benefits.
- ✓ Both of these systems have gone through design and development in 2017 and are in the testing phase through the end of March 2018.