

eWIC Rollout by Region

Regions in order of Rollout	Start Date	End Date
Pilot	4/23/2018	4/27/2018
Capital	5/7/2018	6/1/2018
Central	6/4/2018	7/13/2018
Western	7/16/2018	9/7/2018
Lower Hudson Valley	5/7/2018	7/13/2018
Long Island	7/16/2018	9/7/2018
Bronx	9/10/2018	11/30/2018
Kings	11/5/2018	1/4/2019
Manhattan	12/3/2018	2/15/2019
Queens	1/7/2019	3/29/2019
Richmond	2/4/2019	4/12/2019

