


eWIC Go Live Schedule by Region



Regions in order of Rollout		Vendor eWIC Ready Timeframe	WIC Agencies Go Live Date
	Pilot	Complete	Complete
	Capital	May - Sept. 2018	9/24/2018
	Central	June - Sept. 2018	10/8/2018
	Western	July - Sept. 2018	10/22/2018
	Lower Hudson Valley	May - Oct. 2018	12/10/2018
	Long Island	July - Nov. 2018	1/21/2019
	Bronx	Sept. - Dec. 2018	2/4/2019
	Kings 1	Nov. 2018 - Jan. 2019	2/18/2019
	Kings 2	Nov. 2018 - Jan. 2019	3/4/2019
	Manhattan	Dec. 2018 - Feb. 2019	3/18/2019
	Queens	Jan. - March 2019	4/1/2019
	Staten Island	Feb. - April 2019	4/15/2019